
PROPOSAL EVALUATION 
IRWM Grant Program – Planning Grant, Round 2, FY 2011-2012 

Department of Water Resources Division of Integrated Regional Water Management 

Applicant Mojave Water Agency 
Project Title Mojave Water Agency Integrated 

Regional Water Management Plan 
Update 

 
 

County San Bernardino 
Grant Request  $ 959,117 
Total Project Cost $ 1,293,446 
 
 

Project Description  Complete an update to Mojave Water Agency's Integrated Regional Water Management 
Plan to make it compliant with State standards, and prepare a Salt/Nutrient Management Plan appendix. 

Evaluation Summary 

Scoring Criterion Score 
Work Plan 9 
DAC Involvement 6 
Schedule 4 
Budget 8 
Program Preferences      5 
Tie Breaker 0 

 Total Score 32 
 

 Work Plan  This criterion is less than fully addressed and documentation or rationales are incomplete or 
insufficient. It is not clear that completion of the proposed Work Plan will result in a standards compliant 
Plan.  Although the applicant lists new subject areas to be added to their 2004 IRWMP and briefly lists 
the work needed to address each of the 16 IRWM standards to develop a standards-compliant IRWMP, 
the update focuses more on what has been done since the initial Plan was adopted than on each IRWM 
Plan standard. In addition, specific tasks often do not correspond to the description of what is needed 
within each standard.  For example, for the Objectives Standard the Applicant states that the broad 
objectives developed in the 2004 plan will be reevaluated in the update, but the identification of the 
process used by the RWMG to develop the objectives is not described as contained in the current Plan or 
as a task in the Work Plan. Similarly, for the Integration standard, rather than describing how the 
standard will be incorporated into the Plan, the Applicant identifies as a task (Task 1.5) the securing of a 
facilitator to assure integration occurs during the planned 18 future TAC meetings.  

 DAC Involvement  This criterion is less than fully addressed and documentation or rationales are 
incomplete or insufficient. Part of the plan standards compliance proposed by the Applicant includes 
expanding stakeholder outreach to DACs and addressing their water supply needs. Task 1.4 briefly 
describes the goal of the DAC outreach as the identification of additional groups, but no detail is given on 
how groups are to be identified and targeted for outreach efforts, or how involvement from the DACs 
identified will be sustained past the IRWMP update. 

 Schedule This criterion is fully addressed but not supported by thorough documentation and logical 
rationale. In most part, the schedule correlates with the Work Plan and Budget.  The Schedule does not 
indicate subtasks contained in the Work Plan and thus is not fully consistent with the Work Plan.  

 Budget  This criterion is fully addressed but not supported by thorough documentation and logical 
rationale. The Budget seems reasonable and is consistent with the Work Plan and Schedule.  The Budget 
items look reasonable and logical. Included in the Applicant’s funding request are funds for staff time and 
other direct costs, which the Applicant has defined as tasks including costs for travel and for printing of 
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materials. The other direct costs are substantial, totaling $28,300, but are not broken down by category 
for each task.  In addition, the totals for the number of staff hours per task do not match up in the 
subtask description with the enumeration in Table 4B (for example, 18 meetings at 10 hrs each does not 
equal 318 hours as shown in the “Total Labor Costs” column of Table 4B).  

 Program Preference  The Proposal demonstrates that a total of 10 of 15 Program Preferences will be 
achieved. 

 Tie Breaker  Not Applicable. 


